
Littleton Clean Lakes Committee Meeting Minutes 
  
Minutes of the 7PM, December 3rd, 2002 meeting taken by Leon Weaver 
  
The meeting was called to order by Chairman Jon Folsom at the Operations 
Center at 39 Ayer Road, Littleton, Massachusetts. 
  
Attendees: Jon Folsom, Savas Danos, Steve Foss, Steve Sussman, Ruddy Ham, 
Chuck Bush and Leon Weaver. 
  
Minutes from our LCLC meetings of September 3, 2002 and November 5, 2002 
were accepted. 
  
Long Lake 
The Committee reviewed a storm water runoff sample analysis done by 
Thorstensen Laboratory, Inc. This sampling and analysis establishes a baseline 
we’ll use during future sampling to determine to what degree nutrient and 
sediment runoff into the lake have been mitigated. A discussion ensued 
concerning automatic monitoring methods of runoff. This could be expensive at 
perhaps between $60,000 to $100,000. 
  
We reviewed an “Application and Certificate for Payment” from Cali Corp. for 
$61,900. This bill was paid, less 10% held back, or the sum of $55,710. There 
was subsequent discussion concerning whether bark mulch removal and head 
wall work had been completed per claims in this bill. Committee members will 
clarify whether this work has been completed satisfactorily. 
  
We also reviewed a memo from Cali Corp. to GeoSyntec dated November 18, 
2002 concerning “Wetlands Reconstruction in Long Lake”, which summarized 
work progress. Attached to this memo was an e-mail from Marcus Quigley to 
Savas Danos stating GeoSyntec’s  summary of work and current issues for the 
Wetland Construction Project. A salient point of discussion arose as a result of 
the committee’s review of this e-mail in regards to quantities of materials to be 
removed during excavation of the wetland. 
  
GeoSyntec thought it would be in the Town’s interest to conduct an initial topo 
survey of the site to document pre and post conditions and thus be able to more 
accurately gage the quantity of materials removed. Cost of removal of this 
excavated material is on a per cubic yard bases so, it made sense to consider 
this suggestion. However, the cost of a more exacting survey that would allow 
the Town to more precisely calculate the quantity of removed material removed, 
might not produce any cost savings, given the initial calculations from a rough 
survey are probably already “ballpark”. Savas Danos will contact GeoSyntec to 
more thoroughly explore reasons why we might want to do this survey. 
  



We reviewed an additional e-mail from Marcus Quigley dated 12/03/02 
concerning Wetlands Construction. Marcus again mentioned the opportunity to 
more accurately survey the area requiring excavation and removal of materials. 
Since GeoSyntec would be taking additional point elevations as the work 
progressed, Marcus wanted to know if we thought the Town would like to 
augment this survey work, again, to be able to more accurately calculate the 
amount of material to be removed. 
  
The committee reviewed a memo from Marcus Quigley (GeoSyntec) dated 
11/7/02 concerning the discovery of a 12” drain found by Cali during recent work. 
Their recommendation was that, rather than building a headwall for both a 3” and 
newly discovered 12” drains, we could just drain these two catch basins at the 
bottom of Lake Drive into the wetlands park directly. This was deemed 
acceptable by the committee. 
  
Spectacle Pond 
Gerry Smith (Aquatic Control Technology, Inc.) e-mailed Savas concerning 
permitting for “Aquatic Management Program at Spectacle Pond”. Gerry will be 
assembling and filing a Notice of Intent (NOI) with both the Littleton and Ayer 
Conservation Commissions. Estimated cost of this piece of the work is $1,500 
(includes attending one public hearing for each Conservation Commission and 
the mailing of notices to pond abutters). This bill has been OKed. Leon Weaver 
will acquire a list of abutters for both towns and forward this information on to 
Gerry for the required mailings. 
  
Savas gave Leon a copy of an Amicus Brief supporting reversal of a district court 
decision from the First Circuit court (The Honorable Joseph L.Tauro) regarding 
the courts recent decision in Guilford Transportation Industries, Inc. vs. Town of 
Ayer. This brief was filed by legal representatives of the Conservation Law 
Foundation, Town of Littleton Water Department and The National League of 
Cities.  
  
Mill Pond 
Waiting on Army Corps of Engineers design information. 
  
Additional information 
Meeting adjourned at 8:45PM. 
  
Next meeting is tentatively scheduled for the 1st Tuesday in January, or 1/7/2003. 
  
  
  
Minutes accepted as written by unanimous vote Wednesday, January 8, 2003. 
  
Jonathan Folsom 
CLC Chairman 



 


